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MASTERPROJECT

I. subproject

New University Hospital
Bratislava 

location Rázsochy

„nUHB RA“ 

II. subproject

New University Hospital
Bratislava 

location Ružinov

„nUHB RU“

III. subproject

Medical Reprofilisation

Bratislava ś healthcare providers

answerable to the MoH

„MR“

M A S T E R    P R O J E C T
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project plan second opinion, 

lines of responsibilities; 

evaluation rules, management 

of risk, costs, timeline, 

monitoring,  contract, , 

insurance, payment calendar, 

exit form the project

resource

goals

resource
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Request of 

proposal

Bidder
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11/2017 01/2017

MoH MoH

Partner 

selection

contract closed

04/2018

Processing

of tender

PP = public procurement
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communication

control, optimalizing, supervise

contract, general control

General Construction Contractor

Ministry of Health

Healthcare management

1 st Public Procurement 2 nd Public Procurement


